GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Providing BT to the Road from LB Patnam to KLB Patnam and Road from Bakuru-Patigaruvu road to Birodivalasa of Hukumpeta (M) – Re-Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 908 Dated: 04-11-2016

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. GO.Rt.No.377, PR&RD (Progs.II) Dept., dt:15.04.2015.
3. GO.Rt.No.101, PR&RD (Progs.II) Dept., dt:01.02.2016.
4. From the E-in-C., PR., Hyd., Lr.No.W1/DEE-I/PMGSYPh.X/ PKG.No.AP19XA023/VSP/ 2013, dt.2.06.2016.
5. From the E-in-C., PR., Hyd., Lr.No.W1/DEE-I/PMGSY Ph.X/PKG.No.AP19XA107/VSP/2015, dt.23.04.2016.

<<>>

O R D E R:

In the G.Os. 1st & 2nd read above, orders were issued according revised administrative sanction for an amount of Rs.321.55 lakhs in respect of the (2) works 1) 'Providing BT to the Road from LB Patnam to KLB Patnam' and 2) 'Road from Bakuru-Patigaruvu road to Birodivalasa of Hukumpeta (M)' in Visakhapatnam District under PMGSY Phase X.

2. In the references 2nd & 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-revised administrative sanction for an amount of Rs.326.06 lakhs duly meeting the additional amount of Rs.4.51 lakhs from the savings in MoRD share of the works of the same batch/phase in the same district, due to deviations as against the revised administrative sanction of Rs.321.55 lakhs under PMGSY Phase X. The details are as follows:

(Rs.in lakhs)

S. No	Name of the work and estimate rates.	RAS			As per revision			Amount to be adjusted from MoRD savings
		MoRD share	State share	Total	MoRD share	State share (Price escalation)	Total	
1.	PMGSY Ph.X – Package No. AP 19 XA023 - Providing BT to the Road from LB Patnam to KLB Patnam in Visakhapatnam District	98.06	4.84	102.90	101.84	4.84	106.68	3.78
2	PMGSY Ph.X – Package Nos. AP 19 XA107 - Road from Bakuru-Patigaruvu road to Birodivalasa of Hukumpeta (M) in Visakhapatnam District	210.13	8.52	218.65	210.86	8.52	219.38	0.73
	Total	308.19	13.36	321.55	312.70	13.36	326.06	4.51

3. Government, after careful examination of the proposal, hereby accord Re-revised administrative sanction for an amount of Rs.3,26,06,000/- (Rupees Three Crores Twenty Six lakhs and Six Thousand only) indicating GoI share of Rs.3,12,70,000/- (Rupees Three Crores Twelve lakhs and Seventy Thousand only) which includes additional commitment of Rs.4,51,000/- (Rupees Four

(PTO)

lakhs and Fifty One Thousand only) from savings in MoRD share of works of the same batch/phase in the District, due to deviations and the State share of Rs.13,36,000/- as against the original administrative sanction of Rs.3,21,55,000/- in respect of the works "Providing BT to the Road from LB Patnam to KLB Patnam and Road from Bakuru-Patigaruvu road to Birodivalasa of Hukumpeta (M)" in Visakhapatnam District under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

5. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Do-No.3-20/4, Anikapadu, Vijayawada-521108, Andhra Pradesh.
Copy to:
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl. Secy (PR&RWS)
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER